
NY DSI Issues

Updated: 3/4/2004

Issue #:	12	Description:	The time it takes to migrate multiple users' H drives is beginning to impact the timely completion of their workstation migration.	Date Closed:	
Date Opened:	2/25/2004				
Category:	District	Status:	Open	Submitted:	Eric Okimoto
Impact:	Medium	Resolution:		Assigned:	Joe Whang

Activity Date:	Activity Description:
----------------	-----------------------

3/4/2004	Joe Whang is in New York working with NACS to address this issue. Until a solution is found, NACS will be migrating users' H drives manually.
3/1/2004	Joe Whang is working with Bindview to pinpoint issue.
2/25/2004	Issue opened. NACS is benchmarking H drive migration times and investigation options.

Issue #:	11	Description:	The Rapid Restore utility does not function on the IBM T-40 laptop. This was tested on a clean, DSC COE image as well as one with NY applications.	Date Closed:	
Date Opened:	2/25/2004				
Category:	DSC	Status:	Open	Submitted:	Jeff Segal
Impact:	Medium	Resolution:		Assigned:	Jeff Segal

Activity Date:	Activity Description:
----------------	-----------------------

3/4/2004	Migration team 1 is testing a possible workaround.
2/25/2004	Issue opened

Issue #:	10	Description:	When a user changes his password, his cached credentials are not updated until a reboot and login are performed.	Date Closed:	
Date Opened:	2/25/2004				
Category:	DSC	Status:	Open	Submitted:	Navin Persaud
Impact:	Medium	Resolution:		Assigned:	John Dunn
Activity Date:		Activity Description:			

2/25/2004	Issue opened. PRS #877721 opened.
-----------	-----------------------------------

Issue #:	9	Description:	Blackberry device backup file cannot be archived due to restrictive file permissions on NAS	Date Closed:	
Date Opened:	11/10/2003				
Category:	District	Status:	Open	Submitted:	Mike Rubin
Impact:	Medium	Resolution:		Assigned:	Alex Mirsky
Activity Date:		Activity Description:			

3/4/2004	The script and GPO seem to work well and are now in production. Issue will be closed on 3/5/04.
2/19/2004	NACS and WCS continue to troubleshoot the remaining backup errors.
2/12/2004	The GPO has been implemented to run the Blackberry VB script. There are still a handful of users that are impacted by this issue. NACS is investigating further.
2/5/2004	NACS is working on GPO and group membership for implementation of the Blackberry VB script.
1/29/2004	The VB script has been tested. A GPO needs to be put in place to execute the script at the proper times.
12/8/2003	Steve Moore and Alex Mirsky will work on a VB script that will set the necessary file attributes on the Blackberry backup files that would allow them to be stored on the NAS.

Issue #:	8	Description:	Excel 97 spreadsheets lose links to other spreadsheets when they are migrated	Date Closed:	
Date Opened:	11/18/2003				
Category:	DSC	Status:	Pending	Submitted:	Jeff Segal
Impact:	Medium	Resolution:		Assigned:	Bryant Douglas

Activity Date: Activity Description:

2/25/2004	The DSC has published the manual procedure to address this issue. WCS is evaluating this procedure to determine where the responsibility for this procedure should lie.
2/19/2004	Procedures have been drafted and are being reviewed. They will be posted to the DSC tech page as soon as that is complete.
1/29/2004	A manual procedure is being documented by DSC and will be provided to the migration teams upon completion.

Issue #:	7	Description:	Data replication from Home Office NAS to Contingency NAS is being developed	Date Closed:	1/30/2004
Date Opened:	10/9/2003				
Category:	DSISS	Status:	Pending	Submitted:	Mike Rubin
Impact:	Critical	Resolution:		Assigned:	Doug Sampson

Activity Date: Activity Description:

3/1/2004	DSC will be testing a new version this week. Not expected to complete testing for another week or two.
2/26/2004	DSC is still testing the latest patches. Issue has been opened with HP to address two problems.
2/23/2004	The latest patches require a change to the implementation plan and will need to be tested for an additional week or two.
2/5/2004	Some bugs were discovered during testing. Robocopy jobs are continuing while patches/fixes to HP OpenView are being investigated.
1/29/2004	Testing of HP OpenView Storage Mirroring continues this week. Scheduled to be in production this weekend.

Issue #:	6	Description:	NLNotes.exe and Notes.exe do not unload when Notes is exited. When shutting down the workstation users get a Pop Up message to close LN even though it is closed. This prevents Notes files from being copied from C: to H:		Date Closed:
Date Opened:	12/15/2003				
Category:	District	Status:	Open	Submitted:	Steve Hawkins
Impact:	Medium	Resolution:		Assigned:	Steve Hawkins
Activity Date:		Activity Description:			
3/4/2004		Alex Mirsky is meeting with Novell on 3/5/04 to discuss further troubleshooting steps.			
2/19/2004		Novell has recommended that we not use their original suggested solution. WCS is working with Novell to test a revised suggested solution presented on 2/11.			
2/12/2004		An additional fix was sent by Novell and is being tested.			
2/5/2004		Lotus recommended a fix and WCS is testing this now. The fix amounted to changing a file name. WCS will be tracking the results for the next few days.			
1/29/2004		Lotus has indicated that the Federal Reserve may not be the only customer experiencing this issue. They are currently in communication with Novel to resolve. Alex continues to work with Lotus on our open ticket.			

Issue #:	4	Description:	SMS systems discovery is not working at any NY site		Date Closed:	
Date Opened:	12/15/2003					
Category:	DSC	Status:	Open		Submitted:	Eric Okimoto
Impact:	Critical	Resolution:			Assigned:	Rita Milmeyster
Activity Date:		Activity Description:				
3/4/2004		ISS is testing now. So far they have successfully addressed one issue which was preventing accurate DNS registration in QIP. Now there are working to forward the necessary information to AD DNS. Testing will continue next week.				
3/1/2004		Due to production issues, testing did not happen last week. Testing will take place this week.				
2/23/2004		ISS is testing this week and will report findings as soon as possible.				
2/19/2004		ISS will be testing in the RBT domain. Configuration of the test environment is nearly complete and testing should begin Friday.				
2/13/2004		ISS is setting up an isolated test environment to determine if QIP can be sufficiently integrated with AD-DNS/DHCP.				
2/5/2004		WCS met with DSC and NRAS to discuss DHCP and DNS issues. An action plan is being formulated that will include participation from NRAS, DSC, WCS, and Lucent. Impacted services such as SMS and AD are part of the scope of this discussion.				
1/29/2004		Applying the suffix change through a GPO does not work if a suffix already exists. It does not appear that a GPO will address this issue for existing workstations. Alternate solutions are being discussed.				

Issue #:	3	Description:	When connecting remotely to the network, H drive is not successfully mapped. This issue is being addressed by the DSC File Synchronization Project. A workaround is be investigated by WCS.		Date Closed:
Date Opened:	1/16/2004				
Category:	DSC	Status:	Open	Submitted:	Eric Okimoto
Impact:	Medium	Resolution:		Assigned:	Mike Rubin
	Activity Date:	Activity Description:			
	3/4/2004	Steve Moore is currently testing a new Novell login script for remote users.			
	3/1/2004	Steve Moore and Alex Breytman are looking into a workaround that utilizes the Novell login script to map an H drive.			
	2/13/2004	Dave Goshen brought issue up at File Synchronization meeting. No course of action yet determined.			
	2/9/2004	Dave Goshen will bring this issue up in the next File Synchronization meeting.			
	1/16/2004	Issue opened			