
NY DSI Issues

Updated: 4/29/2004

Issue #:	14	Description:	Currently, AD DNS servers accept DNS registrations from any workstation or server. In the future, these DNS servers will be configured to accept DNS registrations only from authorized DHCP servers. This will require a change to NY's QIP implementation.	Date Closed:	
Date Opened:	4/8/2004				
Category:	ISS	Status:	Open	Submitted:	Eric Okimoto
Impact:	Medium	Resolution:		Assigned:	Rita Milmeyster
Activity Date:		Activity Description:			
4/8/2004		ISS is investigating possible solutions.			
Issue #:	13	Description:	SMS remote control does not function consistantly for computers connected to the network via NRAS	Date Closed:	
Date Opened:	4/8/2004				
Category:	NRAS	Status:	Open	Submitted:	Eric Okimoto
Impact:	Medium	Resolution:		Assigned:	Rita Milmeyster
Activity Date:		Activity Description:			
4/29/2004		CSC is testing the three DSC approved methods of remote control to determine which is most appropriate for use. They will respond in a few days.			
4/15/2004		DSC has identified two additional tools for remote control other than the full SMS console. One of these tools (remote.exe) allows the administrator to input an IP address rather than a computer name to initiate a remote control session. This may be a workaround for remote control of NRAS connected laptops.			
4/8/2004		NRAS and DSC have started discussions regarding this issue. This situation is not unique to the New York District.			

Issue #:	11	Description:	The Rapid Restore utility does not function on the IBM T-40 laptop. This was tested on a clean, DSC COE image as well as one with NY applications.		Date Closed:	
Date Opened:	2/25/2004					
Category:	DSC	Status:	Pending		Submitted:	Jeff Segal
Impact:	Medium	Resolution:			Assigned:	Jeff Segal
Activity Date:		Activity Description:				
4/29/2004		Rapid Restore only appears to be a problem on IBM T-40 laptops with a non-standard, 60GB drive. Due to the very limited scope of this problem, Jeff Segal will send documentation on how to fix this problem to CSC for posting to the CSC knowledge base. Closing this issue Friday.				
4/7/2004		pending investigation				
3/4/2004		Migration team 1 is testing a possible workaround.				
2/25/2004		Issue opened				

Issue #:	10	Description:	When a user changes his password, his cached credentials are not updated until a reboot and login are performed.	Date Closed:	
Date Opened:	2/25/2004				
Category:	IDSG	Status:	Pending	Submitted:	Navin Persaud
Impact:	Medium	Resolution:		Assigned:	Joe Whang
Activity Date: Activity Description:					
4/29/2004	Connectotel update has been installed on 90% of NY DSI computers. Closing this issue Friday.				
4/22/2004	Connectotel update is being distributed via SMS to all NY district computers. So far 850 machines have received the update.				
4/15/2004	Joe Wang sent out his findings. An additional update to the Connectotel client is being tested by NACS and WCS. Once testing is complete, WCS will distribute this update to all DSI computers in the NY District via SMS.				
4/1/2004	Joe Wang was in New York on Tuesday and Wednesday troubleshooting password issues. A report on his findings will be sent out early next week.				
3/25/2004	CSC is reporting an increasing number of DSI password related issues. WCS and IDSG are looking into the specifics of these tickets to determine the cause.				
3/23/2004	Keeping this issue pending for a few weeks to verify that the GPO solves the problem.				
3/17/2004	A new GPO has been implemented that eliminates the prior notice from AD that a password will expire. This was done to force the COE password manager to act as the sole portal for password changes.				
3/11/2004	This issue may in fact be due to password expiration policies in AD and NDS. IGSD and WCS are investigating.				
2/25/2004	Issue opened. PRS #877721 opened.				

Issue #:	7	Description:	Data replication from Home Office NAS to Contingency NAS is being developed		Date Closed:	1/30/2004
Date Opened:	10/9/2003					
Category:	DSISS	Status:	Pending	Submitted:	Mike Rubin	
Impact:	Medium	Resolution:		Assigned:	Doug Sampson	
Activity Date:		Activity Description:				
4/15/2004		The latest patches are not compatible with the Windows 2000 sp3. DSS is working with Microsoft and HP to find a solution. No ETA yet.				
4/8/2004		Fixes to the latest problems are being tested and will be installed in 2-3 weeks.				
3/25/2004		A couple of new bugs were discovered with OVSM that were causing NAS devices in NY to abend. OVSM was uninstalled from B1 and B3 servers. No ETA yet for fix				
3/1/2004		DSS will be testing a new version this week. Not expected to complete testing for another week or two.				
2/26/2004		DSS is still testing the latest patches. Issue has been opened with HP to address two problems.				
2/23/2004		The latest patches require a change to the implementation plan and will need to be tested for an additional week or two.				
2/5/2004		Some bugs were discovered during testing. Robocopy jobs are continuing while patches/fixes to HP OpenView are being investigated.				
1/29/2004		Testing of HP OpenView Storage Mirroring continues this week. Scheduled to be in production this weekend.				

Issue #:	6	Description:	NLNotes.exe and Notes.exe do not unload when Notes is exited. When shutting down the workstation users get a Pop Up message to close LN even though it is closed. This prevents Notes files from being copied from C: to H:		Date Closed:
Date Opened:	12/15/2003				
Category:	District	Status:	Open	Submitted:	Steve Hawkins
Impact:	Medium	Resolution:		Assigned:	Steve Hawkins
Activity Date:	Activity Description:				
4/29/2004	The fix that was piloted this past week appears to solve the issue. Novell will release this hotfix on Monday 5/3 and WCS will release it soon after.				
4/22/2004	The latest fix from Novell is being piloted.				
4/15/2004	The fix that was piloted last week was not successful. A new fix was received by WCS today and is being tested.				
4/8/2004	WCS is piloting the latest fix from Novell with six users. Findings will be reported next week.				
3/17/2004	Alex received additional diagnostic tools from Novell and has sent them the results of our latest tests. Novell is currently analyzing that data.				
3/4/2004	Alex Mirsky is meeting with Novell on 3/5/04 to discuss further troubleshooting steps.				
2/19/2004	Novell has recommended that we not use their original suggested solution. WCS is working with Novell to test a revised suggested solution presented on 2/11.				
2/12/2004	An additional fix was sent by Novell and is being tested.				
2/5/2004	Lotus recommended a fix and WCS is testing this now. The fix amounted to changing a file name. WCS will be tracking the results for the next few days.				
1/29/2004	Lotus has indicated that the Federal Reserve may not be the only customer experiencing this issue. They are currently in communication with Novel to resolve. Alex continues to work with Lotus on our open ticket.				

Issue #:	3	Description:	When connecting remotely to the network, H drive is not successfully mapped. This issue is being addressed by the DSC File Synchronization Project. A workaround is be investigated by WCS.		Date Closed:
Date Opened:	1/16/2004				
Category:	DSC	Status:	Open	Submitted:	Eric Okimoto
Impact:	Medium	Resolution:		Assigned:	Mike Rubin
Activity Date:		Activity Description:			
4/22/2004		NACS is making minor modifications to the login scripts based on feedback from WCS.			
4/15/2004		The Novel login script changes were sent to NACS on 4/14/04 for implementation.			
4/8/2004		DSC has approved the Novell login script as an interim solution. WCS will meet late this week or early next week to discuss the implementation and communication of this new process.			
3/25/2004		DSC has some concerns with the Novell script approach to fix this problem and are reviewing alternative methods.			
3/17/2004		The full contents of users' H drives are only available via NRAS if certain manual steps are followed. Alex and Steve are currently documenting these steps.			
3/4/2004		Steve Moore is currently testing a new Novell login script for remote users.			
3/1/2004		Steve Moore and Alex Breytman are looking into a workaround that utilizes the Novell login script to map an H drive.			
2/13/2004		Dave Goshen brought issue up at File Synchronization meeting. No course of action yet determined.			
2/9/2004		Dave Goshen will bring this issue up in the next File Synchronization meeting.			
1/16/2004		Issue opened			